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Gateway Center Analysis of Public Input on Location Preferences 

I. Executive Summary 

The infographic shown below provides a visual representation of the multi-stage screening and analysis 

process for Gateway Center location options that were proposed by community members.  



 

 

This report summarizes an in-depth review and analysis of potential Gateway Center locations.  

 

Community members suggested sites through the December 2019 Town Hall (180 attendees), the 

online survey (3,215 responses), and individual communications to the City. These suggested sites 

were in addition to the City-proposed site options. A total of 149 proposed sites were evaluated 

(illustrated in Figure 1). Site feasibility was measured in the context of achieving the Gateway 

Centerôs goal to provide a safe and accessible point of entry to meet the homeless populationsô 

immediate need for safety and dignity and to gain access to other community resources to attain 

permanent housing, behavioral and physical healthcare, and employment.   
 

The 149 proposed sites were evaluated through seven layers of screening to determine feasibility.  
 

¶ The first screen examined whether site suggestions were specific enough to map on GIS, with 

75 sites retained and 74 sites (such as ñSouth Valleyò) not proceeding to further analysis.   
 

¶ Sites that were suggested more than five times by the 3,215 survey respondents, 180 Town Hall 

participants - 30 sites were retained and 45 sites did not proceed past that screen. 

 

¶ The third screen scored the 30 sites using criteria regarding ownership, lot size, zoning, 

estimated acquisition cost, access to transportation, and proximity to residential areas. Scoring 

criteria reflected the common criteria identified by Town Hall participants and from survey 

respondents as described in the reports available on the Cityôs website. The 29 sites that scored 

5 points or more (out of 18 points) were further analyzed.  

 

¶ The fourth screen assessed whether the lot size is five acres or larger (in order to accommodate 

the emergency shelter and on-site services). As a result, twenty sites moved through that screen 

and nine sites did not proceed.  

 

¶ The fifth screen ensured that the site is available for development (for instance the State 

Fairgrounds are not available) resulting in eight available sites, while twelve sites were 

unavailable for development.  

 

¶ A sixth screen assessed the proximity to services - fulfilled by five sites, and three sites did not 

proceed. 

 

¶ The seventh screen involved a preliminary estimate of the cost and timeline to develop the site. 

This screen assessed whether the site could be acquired and constructed within the $14 million 

G.O. Bond approved by voters, and whether the site can be completed in two years. This screen 

resulted in three final sites: the UNM-Owned Vacant Lot South of the State Laboratory, the 

Former Lovelace Hospital on Gibson Boulevard and Coronado Park and the Abutting Properties 

on 4th Street near I-40. 

 

 

 

 

https://www.cabq.gov/family/services/homeless-services/about-homeless-services


 

II. Site Location Analysis Process and Methodology 

The City received a robust response from the invitation to provide input on the Gateway Center.  

Town Hall 

The December 14, 2019 Town Hall (also referred to as the Community Input Session) collected 

feedback on the criteria important to locate the Gateway Center. The 180 community participants 

worked together in six breakout group sessions to develop criteria and then determine how well five 

city-proposed sites and additional sites suggested by participants would fit the criteria. A report  

describing the process and results is posted online at the Cityôs Website, downloadable at: 

www.cabq.gov/family/documents/report-on-gateway-center-public-input-session-final-01-03-20.pdf. 
 

The common criteria that resulted from public input were included in this location analysis, such as 

proximity to services, ease of access to transportation, and proximity to residential areas. The site 

suggestions provided by Town Hall session participants were also included in this location analysis. 

Online Survey 

The City is pleased at the high response to the online survey with 3,215 unduplicated responses 

received between Nov 27, 2019 and January 15, 2020. The survey asked about location preferences, 

criteria important to select a location, considerations to minimize neighborhood impact and priority 

services to have available on site. A summary of survey results is found at: 

www.cabq.gov/family/documents/gateway-center-survey-report.pdf. The survey also provided 

space for comments and to suggest additional locations. Of the 3,215 survey responses, 450 

provided a write-in suggestion of a specific location. Every suggested location was mapped with as 

much specificity as possible as shown in Figure 1. Suggestions such as ñvacant lots on east Centralò 

were consolidated as possible to be evaluated, resulting in the evaluation of 149 sites that are 

further described in this report.  

  

  

Figure 1:  Gateway Center Sites Suggested by Community (Town Hall, Survey, Other Input)          

 

https://sharepoint.cabq.gov/fcs/Contracts/_layouts/15/start.aspx#/Shared%20Documents/Forms/AllItems.aspxhttps://www.cabq.gov/family/services/homeless-services/about-homeless-services
http://www.cabq.gov/family/documents/report-on-gateway-center-public-input-session-final-01-03-20.pdf
http://www.cabq.gov/family/documents/gateway-center-survey-report.pdf


 

Analysis Process 

A large volume of feedback data made it possible to perform an in-depth analysis. Multiple City 

Departments collaborated to analyze the communityôs location suggestions.  Planning Department 

staff mapped each location using GIS software, which enabled a comparison of the site to zoning 

designations, distance from residential areas, distance from frequent bus lines and lot size.  This 

mapping was the basis for the scoring rubric on ownership, size, zoning, access to transportation, 

proximity to residential areas and proximity to services. Planning staff also provided information on 

zoning processes that are applicable to the eight site finalists to inform the comparative time to 

construct the Gateway Center. Family and Community Services staff compiled feedback data using 

spreadsheet software to sort and compile responses. The Department of Municipal Development 

provided information on cost estimates for the eight final sites. This multi-step analysis honors all 

input provided at the Town Hall, on surveys and through individual communications. Consistent 

criteria were carried across the analysis.  

As described on the first page of this report, the 149 proposed sites were evaluated through six 

layers of screening. A list of sites that were retained or eliminated at each screening stage are found 

in Appendix A. The scoring system key is also explained in more depth in Appendix A and 

included the following criteria:  

¶ Ownership of the Lot 

¶ Size of the Lot 

¶ Zoning of the Lot 

¶ Acquisition Cost 

¶ Public Transportation 

¶ Proximity to Single Family Residences 

A detailed review of the cost and time to completion are shown on the pages that follow. Specific 

results of each feasibility screen are provided in Appendix A.  

  



 

III. Estimated Cost and Construction Timeline of the Five Location Finalists 

 

Five potential Gateway Center sites were assessed in the seventh feasibility screen after completing 

the prior screens which included: a specific site, suggested more than five times, scoring five or 

more points, located on a lot that is five acres or larger, the lot is available for development, and the 

location is in close proximity to services.  

 

This portion of the analysis involved a preliminary estimate of the cost to acquire the property and 

build or renovate the facility; as well as the estimated timeline to complete the project.   

 

Five sites are included in this final screen: UNM-Owned Vacant Lot South of the State Laboratory, 

the Former Lovelace Hospital on Gibson, Coronado Park and abutting lots on 4th Street (south of I-

40), Crowne Plaza Hotel (northeast of the Big-I), and Vulcan Materials (northwest of the Big-I). 

 

The estimated cost and time to complete the Gateway Center at these five sites are described below.  

UNM-Owned Vacant Lot South of the State Laboratory  

 

 

 

 

 

Visual renderings can be a helpful tool to continue the Gateway Center conversation. Preliminary 

sketches for this site as an example are shown in Appendix B. 

 

 

 

 

 

 

  Estimated Cost 
 

Estimated 

Total  

Estimated 

Acquisition / Long-

term Lease Cost 

 

$0 

 
$12,375,000 

Estimated 

Construction / 

Renovation Cost 

 

$12,375,000 

 
 

  Estimated Timeline 
 

 

Estimated 

Acquisition 

Timeline 

 

1 month 

 23 months 
(approximately 

2 years) Estimated Planning 

and Construction 

Timeline 

 

22 months 

 



 

Former Hospital on Gibson 

 
 

 

 

 

 

Coronado Park and Abutting Lots 

 

 

 

 

  

 

Estimated Cost   Estimated 

 Total 

 

 
$14,000,000 

 
 

 

 

 

Estimated 

Acquisition / Long-

term Lease Cost 

 

$7,400,000 

 

Estimated 

Construction / 

Renovation Cost 

 

$6,600,000 

 
 

Estimated Timeline 
 

 

Estimated 

Acquisition 

Timeline 

 

6 months 

 28 months 
(approximately 

2 ½ years) Estimated Planning 

and Construction 

Timeline 

 

22 months 

 

 

Estimated Cost 

 

Estimated  

Total 
 

Estimated 

Acquisition / Long-

term Lease Cost 

 

$600,000 

 
$12,700,000 

Estimated 

Construction / 

Renovation Cost 

 

$12,100,000 

 
 

Estimated Timeline 
 

 

Estimated 

Acquisition 

Timeline 

 

4 months 

 33 months 
(approximately 

2 ¾ years) Estimated Planning 

and Construction 

Timeline 

 

29 months 

 



 

Crowne Plaza Hotel ï (northeast of the Big-I)  

 

 

 

 

Vulcan Materials ï (northwest corner of Big-I) 

 

 

 

 

 

Three sites met this feasibility screening for both the estimated cost and timeline:   

¶ The UNM-Owned Vacant Lot South of the State Laboratory, 

¶ The Former Hospital on Gibson, and 

¶ Coronado Park and Abutting Lots. 

 

The City Administration will also examine the possibility that some combination of these top three 

sites may best serve the communityôs needs.  

 

 Estimated Cost 
Estimated 

Total 
 

Estimated 

Acquisition / Long-

term Lease Cost 

 

$16,000,000 

 
$22,800,000 

Estimated 

Construction / 

Renovation Cost 

 

$6,800,000 

 
 

 Estimated Timeline 
 

 

Estimated 

Acquisition 

Timeline 

 

6 months 

 28 months 
(approximately 2 

½ years) Estimated Planning 

and Construction 

Timeline 

 

22 months 

 

 

Estimated Cost 
Estimated 

Totals 

Estimated 

Acquisition / Long-

term Lease Cost 

 

$7,500,000 

 
$20,200,000 

Estimated 

Construction / 

Renovation Cost 

 

$12,700,000 

 
 

Estimated Timeline 
 

 

Estimated 

Acquisition 

Timeline 

 

15 months 

 44 months 
(approximately 3 

¾ years) Estimated Planning 

and Construction 

Timeline 

 

22 months 
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 APPENDIX A:  Site Screening Process and Results 

 

Evaluation Process Feasibility Screen Detail 

Location suggestions evaluated in this process were provided by community members through a 

variety of public input processes including the December 14, 2019 Town Hall (180 participants), 

through the online survey (3,215 responses) and individual communications with the City. In all, 

there were 149 suggested sites. The charts that follow provide lists of how sites fared through each 

feasibility screen.  

The first screen examined whether the suggested site could be mapped at a specific location and 

thereby retained for further analysis. Sites that were non-specific did not move on to the next step.  

2nd Street near El Modelo 

98th & Central 

ACLU 

APS Portables Lot (Menaul and Broadway) 

Arroyo del Oso Golf Course 

Atrisco & Central 

Bank of the West 

Civic Plaza 

Coors & Western Trail 

Coronado Mall 

Coronado Park & Abutting Lots (3rd St. & I -40) 

Crossroads Motel 

Crowne Plaza Hotel (Big I - University & Menaul) 

El Madrid, Under Coal & Lead (west of 1st St) 

Former BIA Hospital 

Former Call Center (Coors & Central) 

Former Call Center (Rio Rancho) 

Former Car Dealership (North of Lomas) 

Former Car Dealership (South of Lomas) 

Former Caravan East 

Former Church (Central & Broadway) 

Former Desert Hills 

Former Downtown Detention Center 

Former Elks Lodge 

Former Fair 'n' Square 

Former Grocery Store (Central & Juan Tabo) 

Former John Brooks Store 

Former K-Mart Building (Carlisle & I-40) 

Former Lovelace Hospital (Gibson & San Mateo) 

Fourth Street & I-40 

Future Library Site 

Galleria 

Harwood Arts Center 

Hotel (Candelaria & I-25) 

Huning Highland (Silver & Locust) 

Indian School Property 

Kirtland Airforce Base 

Kress Building 

Lobo Little League 

Los Altos Golf Course 

Los Altos Park 

Lovelace Hospital Downtown 

Menaul School / APS Portables Storage 

Montessa Park 

Mud Volleyball Area 

National Guard Armory 

Near Kaseman Hospital 

Near Tiny Home Project 

NMDOT land (I-25 & Lomas) 

Nob Hill Church (Central & Carlisle) 

Paradise Hills Center 

Rail Yards 

Sandia Prep 

South Valley, 2nd St and Hill St 

Spruce Vacant Lot 

St. Pius 

State Fair Grounds 

State Fairgrounds 

Under Coal & Lead (east of Rail Road) 

Under Coal & Lead (W of RR), near Gertrude Zachery 

UNM-owned vacant lot south of the state laboratory 

UNM South Lot 

Vacant Block (Walker property) 

Vacant land at Wyoming & Central 

Vacant Land on Sage Rd. 

Vacant Lot (4th St. & I-40) 

Vacant Lot at Central & Wyoming 

Vacant lot near SIPI 

Vacant lot south of The Rock (2nd St. & Arvada) 

Vacant Lots (98th & Central) 

Vacant Lots (San Mateo & Kathryn) 

Vacant Warehouses on 2nd Street 

Vulcan Materials (abutting NW corner of Big I) 

Westside Emergency Housing Center 

Winrock Mall 

Feasibility Screen #1: 75 Sites with a Specific Location That Can be Mapped - Retained for 

Further Analysis (listed alphabetically): 
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2nd & Lomas Area 

3rd Street Area 

4th St Between Menaul and Candelaria 

12th Street and I-40 Area 

Academy & Wyoming Area 

Access to Transportation 

Alameda & Barstow Area 

Alvarado Transit Center Area 

Big I Area & along Freeways 

Broadway & Bridge Area 

Carlisle & Menaul Area 

Central & San Mateo Area 

Central & Tramway Area 

Central & Unser Area 

Central & Wyoming Area 

Central Ave East 

Central City 

Coronado MRA Area 

Cottonwood Mall Area 

Dispersed 

Eubank & I -40 Area 

Family Advocacy Center Area 

Far West Side 

Four Hills Area 

General Downtown Area 

I-40 and 2nd St. Area 

International District (Louisiana & Central) 

Joy Junction Area (Ray Barr Rd.) 

Land near wastewater treatment plant 

Menaul & University Area 

Mesa del Sol Area 

Montgomery & I-25 Area 

NE Heights 

Near Hope Works and Health Care for the 

Homeless 

Near Services 

Near Sunport 

North of Civic Plaza 

North Valley 

North Valley Area 

Not Downtown 

Not Residential Area 

Nowhere 

Old Town Area 

Other Downtown 

Other Westside 

Outside City 

Outside City Limits 

Painted Rock Dr. Area 

Paradise & Eagle Ranch Area 

Paseo del Norte & I-25 Area 

Paseo del Norte from E of tracks to Tramway 

Remodel Empty Buildings 

Rio Rancho (Unser & Southern) 

SE Heights 

Social Security Office Area 

South Broadway & Bobby Foster Area 

South Broadway Area 

South Eubank Area 

South Side of Town 

South Valley 

South Valley 

Southwest Mesa/Rio Bravo Area 

Tanoan Area 

Tramway & Montgomery Area 

Under I-40 (tents) 

University and Lomas Area 

UNM Hospital Area  

UNM South Campus Area 

UNM Stadium Area 

Uptown Area 

VA Hospital Area 

West Mesa Area 

Westside Area 

Where Effective 

 

 

 

  

Feasibility Screen #1: 74 Sites Lacking a Specific Location and Could Not be Mapped Did 

Not Proceed to Further Analysis (listed alphabetically): 
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APS Portables Lot (Menaul and Broadway) 

Arroyo del Oso Golf Course 

Coronado Park & Abutting Lots (3rd St. & I-40) 

Crowne Plaza Hotel (Big I - University & 

Menaul) 

El Madrid, Under Coal & Lead (west of 1st St) 

Former Call Center (Coors & Central) 

Former Car Dealership (North of Lomas) 

Former Car Dealership (South of Lomas) 

Former Downtown Detention Center 

Former Fair 'n' Square 

Former Grocery Store (Central & Juan Tabo) 

Former K-Mart Building (Carlisle & I-40) 

Former Lovelace Hospital (Gibson & San 

Mateo) 

Hotel (Candelaria & I-25) 

Los Altos Golf Course 

Montessa Park 

Rail Yards 

South Valley, 2nd St and Hill St 

State Fair Grounds 

Under Coal & Lead (east of Rail Road) 

Under Coal & Lead (west of RR), near Gertrude 

Zachery 

UNM-Owned Vacant Lot South of the State 

Laboratory 

Vacant Lot (4th St. & I-40) 

Vacant Lot at Central & Wyoming 

Vacant lot south of The Rock (2nd St. & Arvada) 

Vacant Lots (98th & Central) 

Vacant Lots (San Mateo & Kathryn) 

Vacant Warehouses on 2nd Street 

Vulcan Materials (abutting NW corner of Big I) 

Westside Emergency Housing Center (Jim 

McDowell Rd.) 

 

  

Feasibility Screen #2: 30 sites were 

retained for the next step of the analysis 

because the site was suggested more than 

5 times through all input methods (listed 

alphabetically): 
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2nd Street near El Modelo 

98th & Central 

ACLU 

Atrisco & Central 

Bank of the West 

Civic Plaza 

Coors & Western Trail 

Coronado Mall 

Crossroads Motel 

Former BIA Hospital 

Former Call Center (Rio Rancho) 

Former Caravan East 

Former Church (Central & Broadway) 

Former Desert Hills 

Former Desert Hills 

Former Elks Lodge 

Former John Brooks Store 

Fourth Street & I-40 

Future Library Site 

Galleria 

Harwood Arts Center 

Huning Highland (Silver & Locust) 

Indian School Property 

Kirtland Airforce Base 

Kress Building 

Lobo Little League 

Los Altos Park 

Lovelace Hospital Downtown 

Menaul School / APS Portables Storage 

Mud Volleyball Area 

National Guard Armory 

Near Kaseman Hospital 

Near Tiny Home Project 

NMDOT land (I-25 & Lomas) 

Nob Hill Church (Central & Carlisle) 

Paradise Hills Center 

Sandia Prep 

Spruce Vacant Lot 

St. Pius 

State Fairgrounds 

UNM South Lot 

Vacant Block (Walker property) 

Vacant land at Wyoming & Central 

Vacant Land on Sage Rd. 

Vacant lot near SIPI 

Winrock Mall 

 

   

  

Feasibility Screen #2: 45 sites did not move on to the next step of the analysis because they 

were suggested fewer than five times (listed alphabetically): 
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Gateway Center Location Scoring System Key 
 

Ownership  

3 City-owned 

2 Public, Agency, or Public + Privately owned 

1 Privately owned 

0 Unknown 
 

Size  

3 5 acres or larger   

2 Over 3 acres but less than 5 acres 

1 3 acres or less (too small for this project) 

0 Unknown 
 

Zoning  

3 Permissive Use 

2 Conditional Use 

1 Zone Change or EPC Site Plan Needed 

0 Unknown 
 

Acquisition Cost  

3 City-owned, little to no cost 

2 Public or Agency Owned or Public + Private parcels 

1 Privately owned 

0 Unknown 
 

Public Transportation  

3 Within 1/4 mile of peak frequency 15 minutes or better 

2 Within 1/4 mile of peak frequency 16-30 minutes 

1 Within 1/4 mile of peak frequency 31-45 minutes 

0 Greater than 1/4 mile / Unknown 
 

Proximity to Residence  

3 Over 1/4 mile to nearest single family residence 

2 Over 500' from, but less than 1/4 mile from nearest single 

family residence 

1 Less than 500' to nearest single family residence 

0 Unknown 
 

Feasibility Screen #3: 30 sites were scored using the following rubric as described below: 

ownership, lot size, zoning, estimated acquisition cost, access to transportation, and proximity to 

residential areas. To be retained for further analysis, the site needed to score at least five out of 

eighteen possible points.  
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Feasibility Screen #3: Scoring Detail 

Location 
Specific 
or non-
specific 

More than 
5 

submitted 
Own 

Size 
in 

Acres 
Zoning 

Land 
Cost 

Public 
Transit 
Access 

Proximity to 
Single 
Family 

Residences 

Score 
Total 

Score 
Threshold 

Lot 
Size 5 
Acres 

or 
more 

Avail. 
for Dev 

 
Proximity 

to 
Services  

APS Portables Lot  
(Menaul and Broadway) 

specific 
more than 

5 
2 3 1 2 2 1 11 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

 
N/A 

Arroyo del Oso Golf Course specific 
more than 

5 
3 3 2 3 2 1 14 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

 
N/A 

Coronado Park & Abutting Lots 
(3rd St. & I-40) 

specific 
more than 

5 
2 3 1 2 2 2 12 

5 pt. or 
more 

5 ac or 
larger 

Available Yes 

Crowne Plaza Hotel 
(Big I - University & Menaul) 

specific 
more than 

5 
1 3 2 1 2 3 12 

5 pt. or 
more 

5 ac or 
larger 

Available Yes 

El Madrid, Under Coal & Lead 
(west of 1st St) 

specific 
more than 

5 
1 1 3 1 1 1 9 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Former Call Center 
(Coors & Central) 

specific 
more than 

5 
2 3 2 2 3 2 14 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Former Car Dealership 
(North of Lomas) 

specific 
more than 

5 
2 3 2 1 1 2 11 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Former Car Dealership 
(South of Lomas) 

specific 
more than 

5 
2 3 2 1 1 1 10 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Former Downtown Detention 
Center 

specific 
more than 

5 
2 1 3 2 1 1 10 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Former Fair 'n' Square specific 
more than 

5 
1 1 1 1 3 1 9 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Former Grocery Store 
(Central & Juan Tabo) 

specific 
more than 

5 
1 3 1 1 3 1 10 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Former K-Mart Building 
(Carlisle & I-40) 

specific 
more than 

5 
1 3 1 1 2 1 10 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Former Lovelace Hospital 
(Gibson & San Mateo) 

specific 
more than 

5 
1 3 2 1 2 2 11 

5 pt. or 
more 

5 ac or 
larger 

Available Yes 

Hotel  
(Candelaria & I-25) 

specific 
more than 

5 
1 1 2 1 2 3 10 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Los Altos Golf Course specific 
more than 

5 
3 3 2 3 2 1 14 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 
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Feasibility Screen #3: Scoring Detail 

Location 
Specific 
or non-
specific 

More than 
5 

submitted 
Own 

Size 
in 

Acres 
Zoning 

Land 
Cost 

Public 
Transit 
Access 

Proximity to 
Single 
Family 

Residences 

Score 
Total 

Score 
Threshold 

Lot 
Size 5 
Acres 

or 
more 

Avail. 
for Dev 

 
Proximity 

to 
Services  

Montessa Park specific 
more than 

5 
3 3 1 3 0 3 13 

5 pt. or 
more 

5 ac or 
larger 

Available No 

Rail Yards specific 
more than 

5 
3 3 1 3 1 1 12 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

South Valley, 2nd St and Hill St specific 
more than 

5 
1 3 2 1 0 1 8 

5 pt. or 
more 

5 ac or 
larger 

Available No 

State Fair Grounds specific 
more than 

5 
2 3 1 2 1 1 10 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Under Coal & Lead  
(east of Rail Road) 

specific 
more than 

5 
1 1 2 1 1 2 8 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Under Coal & Lead (west of RR), 
near Gertrude Zachery 

specific 
more than 

5 
3 1 3 3 1 1 12 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

UNM-Owned Vacant Lot South of 
the State Laboratory 

specific 
more than 

5 
2 3 2 2 3 3 15 

5 pt. or 
more 

5 ac or 
larger 

Available Yes 

Vacant Lot  
(4th St. & I-40) 

specific 
more than 

5 
1 1 1 1 2 1 7 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Vacant Lot at Central & Wyoming specific 
more than 

5 
1 1 1 1 3 1 8 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Vacant lot south of The Rock 
(2nd St. & Arvada) 

specific 
more than 

5 
1 1 2 1 2 1 8 

5 pt. or 
more 

Under 
5 ac 

N/A N/A 

Vacant Lots  
(98th & Central) 

specific 
more than 

5 
3 3 2 3 2 1 14 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Vacant Lots  
(San Mateo & Kathryn) 

specific 
more than 

5 
3 3 1 3 2 1 13 

5 pt. or 
more 

5 ac or 
larger 

Not 
available 

N/A 

Vacant Warehouses on 2nd 
Street 

specific 
more than 

5 
- - - - 2 - 2 Under 5 pt.  N/A N/A 

Vulcan Materials  
(abutting NW corner of Big I) 

specific 
more than 

5 
1 3 1 1 2 3 11 

5 pt. or 
more 

5 ac or 
larger 

Available Yes 

Westside Emergency Housing 
Center (Jim McDowell Rd.) 

specific 
more than 

5 
3 3 1 3 0 3 13 

5 pt. or 
more 

5 ac or 
larger 

Available No 

The result of this screen is that out of 30 sites subjected to scoring, 29 scored more than 5 points and 1 scored less than 5 points 
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20 Sites with Lots of 5 Acres or more Moved on 

for Further Analysis (listed alphabetically): 
 9 sites eliminated for lots under 5 acres in 

size (listed alphabetically): 

APS Portables Lot (Menaul and Broadway) El Madrid, Under Coal & Lead (west of 1st St) 

Arroyo del Oso Golf Course Former Downtown Detention Center 

Coronado Park & Abutting Lots (3rd St. & I-40) Former Fair 'n' Square 

Crowne Plaza Hotel (Big I - University & Menaul) Hotel (Candelaria & I-25) 

Former Call Center (Coors & Central) Under Coal & Lead (east of Rail Road) 

Former Car Dealership (North of Lomas) 
Under Coal & Lead (west of RR), near Gertrude 

Zachery 

Former Car Dealership (South of Lomas) Vacant Lot (4th St. & I-40) 

Former Grocery Store (Central & Juan Tabo) Vacant Lot at Central & Wyoming 

Former K-Mart Building (Carlisle & I-40) 
Vacant lot south of The Rock (2nd St. & 

Arvada) 

Former Lovelace Hospital (Gibson & San Mateo) 

Los Altos Golf Course 

Montessa Park 

Rail Yards 

South Valley, 2nd St and Hill St 

State Fair Grounds 

UNM-Owned Vacant Lot South of the State 

Laboratory 

Vacant Lots (98th & Central) 

Vacant Lots (San Mateo & Kathryn) 

Vulcan Materials (abutting NW corner of Big I) 

Westside Emergency Housing Center (Jim 

McDowell Rd.) 

 

  

Feasibility Screen #4: Size of the Location is Five Acres or More  

This screen involved mapping locations through GIS software to measure the lot size. The lot 

size must be five acres or larger in order to accommodate the emergency shelter and on-site 

services.  Of the 29 sites that reached this screen, 20 had lot sizes of five acres or larger. 



 APPENDIX A:  Site Screening Process and Results 

 

 

8 Sites Available for Development (listed 

alphabetically): 
 12 Sites Unavailable for Development (listed 

alphabetically):  

Coronado Park & Abutting Lots (3rd St. & I-40) APS Portables Lot (Menaul and Broadway) 

Crowne Plaza Hotel (Big I - University & Menaul) Arroyo del Oso Golf Course 

Former Lovelace Hospital (Gibson & San Mateo) Former Call Center (Coors & Central) 

Montessa Park Former Car Dealership (North of Lomas) 

South Valley, 2nd St and Hill St Former Car Dealership (South of Lomas) 

UNM-Owned Vacant Lot South of the State 

Laboratory 
Former Grocery Store (Central & Juan Tabo) 

Vulcan Materials (abutting NW corner of Big I) Former K-Mart Building (Carlisle & I-40) 

Westside Emergency Housing Center (Jim 

McDowell Rd.) 
Los Altos Golf Course 

 Rail Yards 

 State Fair Grounds 

 Vacant Lots (98th & Central) 

 Vacant Lots (San Mateo & Kathryn) 

 

 

5 Sites in Proximity of Services (listed 

alphabetically) 
 3 Sites Not in Proximity of Services (listed 

alphabetically)  

Coronado Park & Abutting Lots (3rd St. & I-40) Montessa Park 

Crowne Plaza Hotel (Big I - University & Menaul) South Valley, 2nd St and Hill St 

Former Lovelace Hospital (Gibson & San Mateo) 
Westside Emergency Housing Center (Jim 

McDowell Rd.) 

UNM-Owned Vacant Lot South of the State 

Laboratory 
 

Vulcan Materials (abutting NW corner of Big I) 

 
 

 

Feasibility Screen #5: Location is Available for Development 

For a location to be further considered, the lot(s) must be available for development as the 

Gateway Center. Lots that are not for sale or are in current use by private or public entities were 

discontinued from further consideration. Of the 20 lots that are five acres or more, eight sites are 

available and twelve sites are unavailable for development. 

Feasibility Screen #6: Proximity to Services 

Town Hall and Survey respondents, as well as people with lived experience, resoundingly 

affirmed that the Gateway Center location should enable residents to access services. Five of the 

eight sites are located near transit lines and near service providers that commonly would be part 

of a residentôs individual service plan. 



 APPENDIX A:  Site Screening Process and Results 

 

 

 

Budget Estimate for 5 Sites are Under $14 

million  (listed alphabetically): 
 Budget Estimate for 3 Sites are Over $14 

million (listed alphabetically): 

Coronado Park and Abutting Lots Crowne Plaza Hotel ï University and 

Menaul (Big-I) 

Former Lovelace Hospital (Gibson & San 

Mateo) 

Vulcan Materials (abutting NW corner of 

Big I) 

 

UNM-Owned Vacant Lot South of the State 

Laboratory 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Feasibility Screen #7: The Site Can Be Developed Within Budget and Timeline 

An in-depth analysis of the site finalists involved a preliminary cost and timeline estimate for 

developing the site, given the $14 million G.O. Bond approved by voters. This was fulfilled by 

three out of five sites.  



   

 

 

 

 

Appendix B: UNM-Owned Vacant Lot South of the State Laboratory  

Preliminary Site Plan Sketches 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix B: UNM Site Sketches 

 

The yellow boundary in this aerial map provides an approximate location of the Gateway Center on 

the 5-acre lot South of the State Office of the Medical Examiner. 

 
 

 


